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Alaska Child and Family Services Review Round 3  

Program Improvement Plan  

State/Territory: State of Alaska, Department of Health & Social Services, Office of Children’s  
Services  
Date Submitted: February 12, 2018  

Date Resubmitted: April 20, 2018; July 19, 2018; October 1, 2018; November 19, 2018, April 10, 
2019, May 13, 2019, May 29, 2019 
Approved:    June 15, 2019 
PIP Effective Date:  June 15, 2019 
End of PIP Implementation Period:  June 14, 2021 
End of Non-Overlapping Year:   September 30, 2022 
Reporting Schedule and Format: Alaska will implement this Performance Improvement Plan  
(PIP) statewide and report progress and outcomes on a quarterly basis for the three measurement 
plan sample sites of Anchorage, Fairbanks, and Juneau.  Reports will be submitted within 60 days of 
completion of the quarter and will include updates on all strategies and key activities.   

Introduction 
The Alaska Office of Children’s Services (OCS) participated in the Round 3 Child and Family Services 
Review (CFSR) process beginning in 2016.  The CFSR consisted of a two-phase process:  1) a 
statewide assessment completed by Alaska OCS and 2) an onsite review that includes case reviews, 
case-related and stakeholder interviews, to assess and evaluate outcome performance in comparison 
to Alaska’s Statewide Assessment.  Generally, the Children’s Bureau concurred with Alaska’s 
Statewide Assessment on areas of strength or areas needing improvement.  The OCS Statewide 
Assessment was submitted and approved by the Children’s Bureau in March 2017i. The CFSR onsite 
case review was a “traditional” CFSR, conducted with the Children’s Bureau, and occurred for the 
week of May 22, 2017; the CFSR Findings report was received by the OCS in November 2017.ii The 
areas that were found to be out of substantial conformity within the CFSR findings are now required to 
be addressed in a two-year Program Improvement Plan (PIP).  The CFSR findings outline that Alaska 
was found to not be in substantial conformity with the Seven Outcome areas of Safety, Permanency 
and Well-Being; and six of the seven Systemic Factors: Statewide Information System; Case Review  
System; Quality Assurance; Staff and Provider Training; Service Array and Resource Development 
and Foster and Adoptive Parent Licensing, Recruitment, and Retention. The PIP builds on the 
information, data analysis and findings from both the CFSR findings and the Statewide Assessment, 
as well as root-cause analysis and stakeholder involvement to target sustainable practice 
improvements in meeting the overall outcomes of safety, permanency and well-being for families and 
children in Alaska.    
In addition to the CFSR findings and the OCS Statewide Assessment, Alaska also relied on the 
following areas in the development of the Program Improvement Plan (PIP):  

• Presentation of CFSR findings and data to stakeholders  
• Data analysis comparing the CFSR, Quality Assurance and ORCA data  
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• Root Cause Analyses with internal and external stakeholders including, but not limited to,
youth, foster parents, birth families, lawyers, GALs, judges, parents, Tribal representatives and
legislators.

• Discussion of proposed practice improvements, key strategies and key activities
• Discussions of barriers to program improvement change

- Workforce challenges
- Legal challenges
- Resource and services access challenges

• AFCARS considerations as contextual information onlyiii

Historically, the vastness of Alaska geographically, the remoteness of communities and villages, and 
the lack of sustainable local and state resources to responsively assist families in crisis has been a 
continual challenge in Alaska’s child welfare system.  In the past five years, Alaska has followed the 
national trends of other states, in experiencing significant and profound increases in the number of 
protective services reports received for child abuse and neglect and the number of cases which must 
be opened to keep children safe, leading to higher numbers of children in care.  Coupled with this, 
has been a dramatic increase in the vacancy and turnover rates of OCS case carrying staff, resulting 
in CY 2017 vacancy rates of 49%, which has led to declining outcomes in safety, permanency and 
well-being on a statewide basis.    

Thus, workforce, as a singular concern, has raised the attention of Alaska’s legislature, for which data 
analysis on workforce recruitment and retention trends in relation to caseloads became central to the 
passage House Bill 151 with the 2018 legislature.  From this analysis, OCS was able to determine: 
that the range of family cases across the state ranged from a low of 7 family cases to a high of 47 
family cases, with the most acute family caseloads occurring in the Wasilla office in the Southcentral 
Region of the state.  Coincidentally, the Southcentral Region, especially the Mat-Su Valley (where the 
Wasilla office is located), has been the fastest growing area of the state for over a decade.      
During the 2017 legislative session, House Bill 151 was introduced to significantly address the 
challenges that OCS is facing with regards to workforce and the high vacancy and turnover.  HB 151 
did not pass the legislature until the 2018 legislative session, but during the 2017 legislative session, 
OCS received additional funding for 31 new positions which were added to the OCS budget for SFY 
18. Of these 31 positions, 22 were allocated to case-carrying frontline positions and 2 were
designated to line supervisory positions.  Additionally, 3 new positions were added to provide
mentoring support to new workers as they complete the initial new worker training.  An additional 2
weeks of initial SKILS training to the existing 3-week training for new frontline workers was also added
in SFY 18 budget.

During the 2018 legislative session, work on the passage of HB 151 continued resulting in additional 
training enhancements with SKILS increasing from a 5-week to a 6-week training for new employees.  
The 6-week training requirement will become effective in SFY 19.   Additionally, HB 151 included  an 
additional 21 new positions also included in the HB 151, of which 12 were designated to case-carrying 
positions and 1 was designated to a supervisory position.  During the past two legislative sessions, a 
total of 52 new positions to the OCS budget of which 34 have been designated for case-carrying 
frontline workers; with an additional 3 designated to supervisory positions.    
Given the profound impacts to rising caseloads and vacancy rates in the Wasilla Office specifically, 
OCS elected to station the majority of the new positions received in SFY 18 in the Wasilla Office.  
OCS has proceeded to track case outcomes for this specific office to demonstrate that additional 
positions has led to improved outcomes for families and children.  Based on the OCS Essential 
Services Scorecard report, which serves as the OCS data dashboard, OCS can demonstrate the 
following positive impacts of increased staffing for the Wasilla Office, since January 2017:  
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WASILLA Staffing 2015 2016 2017 2018 

Initiation rates 45.4% 41.3% 41.8% 56.1% 

Initial Assessments 
completed timely  

20.8% 14.*% 15.3% 42.2% 

Caseworker visits 
with Mother  

14% 14% 14.2% 26.2% 

Caseworker visits 
with Father  

8.4% 9.1% 8.6% 16.6% 

Caseworker visits 
with Child  

57.4% 50.6% 46.9% 77.7% 

Alaska’s early statistics are showing a clear impact of additional staffing to improved timeframes for 
children and families in Alaska, within this one office, but this does not translate to statewide 
improvements overall.  When compared to statewide percentages, statewide averages for these 
outcome areas are declining.  Initiation rates statewide went from 56.7% in 2016 to 53.1% in 2018; 
while the Wasilla Office is showing a steady increase from 41.3% to 56.1%.   Caseworker visits have 
declined statewide while OCS is seeing increases in the number of caseworker visits in Wasilla.  

Without sustained and focused efforts on the workforce challenges in Alaska’s child welfare system, 
substantial improvements in child welfare outcomes as outlined in the CFSR, are not expected to be 
significant.  Indeed, Alaska has now participated in three CFSRs over a 15 year period; to date, the 
CFSR findings from 2002, 2008 and now 2017 are largely unchanged.  Consistent for each of these 
reviews were the impacts of workforce challenges, high vacancy and turnover rates, high caseloads 
due to workers leaving positions, and families’ needs not adequately met by a marginal service 
delivery system in Alaska.  Goal 1 of the PIP will focus exclusively on the workforce challenges in 
Alaska.    
In order to better track Safety, Permanency and Well-being outcomes in Alaska, OCS has long 
recognized that a robust and responsive continuous quality improvement (CQI) system is essential in 
order to embed and monitor for true adaptive and sustainable practice change. Since 2014, the OCS 
has established a continuous quality improvement process that is headed by the OCS Executive 
Steering Committee (ESC).  The ESC membership consists of key OCS state OCS leadership, 
regional managers from each of the 5 OCS service regions, key supervisory staff, key program staff 
for service array, resource families, tribal relations, quality assurance, and the Online Resources for 
Children in Alaska (ORCA) information system, as well as key stakeholders including the University of 
Alaska: Child Welfare Training Academy, and Tribes.   The ESC has individual subgroups focusing on 
key areas of practice: intake, initial assessment; case planning and case worker visits, to name a few.  
However, it has been recognized in both the CFSR findings and the OCS Statewide Assessment that 
the process of CQI within the OCS is fragmented and does not provide for a solid and sustainable 
feedback loop to better inform practice and services change for families and children in Alaska.  More 
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critically, the data root-cause analysis shows that Alaska does very good work at initiating new 
projects or initiatives, but fails with the follow-through of the implementation process in which fidelity to 
the practice change and CQI process does not occur.  For this reason, Goal 4 of the PIP has added a 
continued focus on CQI improvement and, more specifically, in the implementation process, through 
fidelity is an area of focus for this PIP.    
The impacts of opioid and substance addiction in Alaska has profoundly impacted the work of child 
welfare.  The dearth of substance abuse treatment options and resources coupled with a burgeoning 
mental health services crisis in Alaska, means that a lack of services to parents and children where 
substance addiction and/or mental health concerns is contributing to the inability for children to safely 
remain at home. The existence of opioids, such as fentanyl, in Alaska’s most remote villages, means 
that no one is protected from this national health emergency.  The impacts to child welfare from 
substance abuse and/or mental health challenges with parents have historically been a primary 
reason for abuse or neglect in families, but now, over 70% of the families for which OCS is involved 
are impacted by substances in one form or another.  The lack of timely and available resources in 
communities where families reside, makes the success of timely reunification with parents and 
children much less likely.  Alaska is poised to receive an influx of federal funding to assist with 
substance abuse treatment in Alaska in SFY 19, the impacts to child welfare outcomes with these 
funds are still unknown.  
Additionally, the Alaska Department of Health and Social Services (the department in which OCS is 
administratively located) is actively pursuing a Behavioral Health 1115 Medicaid Waiver 
Demonstration Project through the Center for Medicaid Services (CMS). An important objective of this 
five year project is to build a continuum of community and regionally based services which includes 
intensive outpatient, day treatment, intensive case management, community and recovery support, 
home-based family, assertive community treatment, and ambulatory withdrawal management 
services.  Families with children in custody, or children and their parents at risk of entering the child 
welfare system are identified as priority populations to be served.  The work on the 1115 Waiver is 
occurring outside of OCS, but OCS is actively involved in the work with the Waiver in the hopes that 
this will offer improved, necessary and timely services to parents and children.  
For many years the lack of consistent and responsive services for families and children have not been 
available statewide.  Within the PIP, Alaska addresses this need in Goals 2 & 3 by participating in a 
statewide infrastructure analysis and utilizing the CQI Implementation framework outlined in Goal 4.  
For years, OCS and its Tribal Title IV-E partners through the Tribal State Collaboration Group have 
tracked and examined the disproportionate rate Alaska Native/American Indian (AN/AI) children in 
Alaska’s child welfare system. The data indicator below indicates the percent of AN/AI children from 
2014 to 2017 in Alaska’s State child welfare system compared to the overall number of children in 
care.  These numbers consistently reflect that while AN/AI children comprise approximately 27% of 
the child population in Alaska, they make up nearly 60% of the children in out of home care.  
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In 2016, The Department of Health and Social Services (DHSS) began a process to better evaluate 
the child welfare system in Alaska in relation to services and outcomes for Tribal families and their 
children.  This effort started through a series of internal and external stakeholder meetings, which led 
to the creation of the Transforming Child Welfare Outcomes in Alaska 5-year Strategic Plan 2016-
2020iv.  The Plan identifies a framework for achieving its vision and mission through six strategic 
priorities:  

• Respectful Government-to-Government Collaboration and Partnership;  Self-Governance;
• Embrace and Implement the Spirit of the Indian Child Welfare Act (ICWA);
• State Government Alignment;
• Community Engagement; and
• Culturally Specific Services and Supports

As a part of the Self-Governance strategy, the goal included: “Tribes self-govern the child welfare of 
their children, and have the resources to do so.”  This in turn, led to a priority focused on Tribal 
Compacting in which child welfare services are compacted with the Tribes for the provision of services 
to Tribal families and children.  Throughout CY 2017, the DHSS, OCS, Tribes and Tribal 
Organizations, and legal partners, met to create the first-ever Alaska Tribal Child Welfare Compact 
which was signed by Certain 18 Native Tribes and Tribal Organizationsv, the State of Alaska and 
became effective December 15, 2017.   
Since December of 2017, the work with the Tribes and Tribal Organizations has continued in services 
implementation with the Tribal Compact, through the development and establishment of Support, 
Services and Funding Agreements (SSFA) for specific services.  The first SSFA was in the area of 
Diligent Relative Search services, and was signed in June 2018.  
Another notable achievement from the Strategic Plan, was the work of the of the Culturally  
Specific Services and Supports subcommittee, which developed a Cultural Resources for  
Alaska Families: Traditional Health and Wellness Guide for child welfare staff to identify key Tribal 
resources which are based on Tribal cultural traditions and supports to assist families and children.  
The Cultural Resources for Alaska Families: Traditional Health and Wellness Guide vi  was completed 
in June 2018.  Training and implementation of this guide to the OCS field and regional staffs began in 
June 2018, and will continue to be monitored through the PIP.  Additional references to the guide are 
outlined as a part of the PIP Goals 2 and 3 related to safety and engagement.  
In Alaska, the child welfare system is actively working on strategic improvements for Alaska children 
and families.  As a part of the PIP data and information gathering, it became apparent that Alaska 
currently has 47 individual initiatives.  Due to the large number of initiatives within Alaska, Alaska has 
elected to build this PIP on existing efforts rather than create new initiatives for the PIP when they are 
responsive to the CFSR findings.  Many of these items mentioned below, will be foundational during 
the 2-year PIP period, with work and implementation continuing in future years through the 5-year 
Child and Family Services Plan (2019-2024) due in June 2019.  For the PIP, Alaska has decided to 
focus on 4 Goals in these broad areas to improve outcomes for children in Alaska:  

• Workforce retention and stability
• Safety responses, assessment, planning and monitoring
• Engagement with families and children in case planning and within in-home services; and
• Continuous Quality Improvement.

file://dcr-ctera-01/contract/SW%20Forms/Cultural%20Resource%20Guide/CulturalResourcesGuide.pdf
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Overarching Goals and Strategies 
Workforce  
Central to improved child welfare performance on all outcomes for families and children in Alaska is a 
strong and stable workforce focused on safety, permanency and well-being. Alaska looks to the key 
elements of staff recruitment strategies, retention efforts primarily through training, supervision and 
staff mentorship as key to reducing the workforce challenges with OCS.  

The 2017 Statewide Assessment outlined the challenges with workforce Alaska’s child welfare system 
has historically experienced, identifying at the time of the 2017 submission of the Statewide 
Assessment (March 2017) Worker vacancy and turnover was at 34%, with most new workers staying 
on the job for a short 18 months. Since the submission of the Alaska Statewide Assessment, the 
Alaska State Legislature, has been pursuing state of the art welfare reforms for Alaska’s child welfare 
system.  Some of these statutory changes have included direct benefits to children and families, 
through casework reforms, but significantly the caseload challenges were addressed through 
legislation to improve the quality of work that OCS frontline workers face each day.  As a part of the 
legislative analysis, Alaska determined that by the end of calendar year 2017, the vacancy and 
turnover rate at OCS was at 49%.  This significant decrease in case-carrying workers has raised 
concerns for safety, permanency and well-being to children and families.  
Constant staff vacancies and turnover are nothing new for the field of child welfare; there are a host of 
known causes that can be seen nationwide.  While staff receive the best training available to meet the 
emerging needs of families in the 21st century, the profound impacts of violence, substance misuse, 
mental and behavioral health challenges, and the increasing assaults from social and mainstream 
media, make parenting in the 21st century more difficult than ever.  Added to this are the impacts to 
worker safety, such as threats of harm or death threats that lead workers unable to see the work of 
child protection as safe.  In Alaska, worker safety was identified on the staff exit surveys as a top 
reason that workers leave OCS.  Conversely, in a staff survey conducted by the Citizen Panel Review 
in 2017, staff reported that receiving support and guidance from their supervisor is a reason for 
staying in their position and that improved quality of supervision would help to retain staff. 
The caseloads and the impossibility of federal and state requirements that cannot be met in every 
case, leaves workers unable to adequately keep families and children safe.  Often, decisions to 
remove children from homes, or maintaining children in foster care longer, are made based on the 
worker’s inability to assess, and plan for and assure safety of the child with the parents adequately 
and consistently.   To this end, House Bill 151, titled the “Children Deserve a Loving Home Act” was 
signed into Alaska law on June 7, 2018.  This act established average caseload limits for OCS 
frontline workers and added additional training requirements and length of time for initial training to 
occur. Caseloads of all new workers are now capped at 6 family cases total for the first 4 months on 
the job and increasing then, to 13 family cases on average.  These measures are expected to have 
impacts on worker retention, improved engagement and relationship building with parents and 
children, and improved safety planning and monitoring as staff become seasoned caseworkers and 
staff beyond the initial 18 months. Goal 1 of the PIP will directly look at the workforce impacts 
addressing key areas of recruitment and retention, training and supervision.  

In 2018, OCS also established a mentoring program to support new workers transitioning from 
classroom training to field work. The OCS mentor program serves as a statewide transfer-of-learning 
link between the mandated Child Welfare Academy Core classroom instruction and the practical 
application of knowledge and skills within the field by workers.  Through one-on-one mentoring 
relationships with the new worker and guidance for the worker’s supervisor on how best to support the 
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new worker, this program will enhance statewide competencies and aid in the retention of child 
welfare workers in Alaska.  

OCS has 5 statewide mentors that are assigned a cohort of new front line child protective services 
specialists at each initial training SKILS class. The mentor meets with each mentee face to face in the 
field within two weeks of completion of SKILS. Field based activities, group trainings and meetings 
center on core competencies for three months based upon the individuals’ initial date of hire. The 
mentor provides weekly feedback to supervisors. At three months, the mentor will in conjunction with 
the specialist and supervisor complete an informal competency based evaluation for the purposes of 
developing an individual training plan. 

At six months, the mentor provides formal feedback to the worker. At this time, the formal assignment 
of the mentor to the mentee is dissolved, unless identified that a longer mentor/mentee relationship is 
necessary to aid in the support of application of practice by the worker and identified in an ongoing 
training plan. 

Additionally, Alaska’s work through the Leadership for Middle Managers has had a singular focus on 
staff recruitment, retention, development and training.  Goal 1 of this plan will focus on these areas in 
the PIP.  In 2017, the Leadership for Middle Managers (LAMM) has included 25 OCS middle 
managers; human resource staff and staff from the Child Welfare Academy.  LAMM has targeted four 
key areas of focus during the past two years related to strategies to improve outcomes for workforce.  
These targets align with the workforce improvements OCS is working on currently to improve worker 
retention, using fidelity, the CQI process established in Goal 4 of the PIP:  

• Recruitment of frontline staff;  
• Competency-based assessment of line staff; 
• Agency and Organizational culture; and 
• Retention of staff.  

Included in this work is the HB 151 requirement for a 5-year workforce recruitment and retention plan, 
to be presented to the Alaska State Legislature annually, beginning December 15, 2018.  
Goal 1, strategy 2 will address the full 6-week of training for new workers as outlined in HB 151 
through SKILS will not start until SFY 19,  improvements to the SKILS training are expected to be 
measured through the  increased numbers of staff who have completed the training required for new 
caseworkers, and the involvement of coaching and mentoring for purposes of supervision strategies, 
transfer of learning , the development of key tools and guidance and strong CQI  and feedback for 
enhancements to the effective training program.   
Throughout the PIP, there are other strategies for which training is central to improve practice.  
However, it is also recognized that training alone cannot improve practice.  Thus, the importance of 
supervisory support, mentoring and a gradual approach to being assigned cases, once the worker 
returns to the office from training is crucial to the steady and reliable application of the training and the 
OCS practice model to the sustainability of safety, permanency and well-being.  Additionally, this 
work, involving transfer of learning, and supervisory initiatives, coupled with CQI through the CQI 
Implementation framework will help to enhance the resiliency and retention of frontline and 
supervisory staff with OCS.    
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Safety Outcome 1  
Item #1  

• Timeliness of Initiating Investigations of Reports of Child Maltreatment  
During the process of developing the PIP, a review of Alaska’s performance with Safety Outcome 1 
revealed that generally, Alaska does a better job with meeting the response times to priority 1 and 
priority 2 cases.  Generally, reports that are priority 1 or 2 involve reports of physical or sexual abuse 
to the child, whereby an immediate or urgent response to the report is necessary.  However, Alaska 
does not do as well with priority 3 responses. These are cases where the child may be in a neglectful 
or marginally safe situation, and a response within a 7-day timeframe can meet the safety need of the 
child.  With Priority 3 matters, since workers have a longer period of time to meet the mandated 
timeframe, it is not uncommon for workers to wait until day 3 or longer to respond to the report. By 
waiting longer to respond, other factors such as the inability to locate the parents or the child, 
subsequent reports for the same concern may come in necessitating a re-evaluation of the priority 
response time.    
Another factor is that a responding worker may have recently been to the parents’ home for a similar 
report, making the response to the new report seem not as urgent.  Finally, there appears to be a 
disconnect between response times by workers in intake for which response times are a normal part 
of the work, while family services workers are not as consistent in meeting the response times for on-
going cases for which they are assigned.    
Location of the family in Alaska can also present a challenge in responding within the appropriate 
timeframes.  In Alaska’s more urban communities, where travel by vehicle is possible, response times 
are more likely met as opposed to reports for families residing in more remote locations in Alaska, 
where delays can occur due to air travel delays related to inclement weather and other factors.  
Under Goal 2, strategy 1 of the PIP, improvements to the response times with priority levels are 
outlined, utilizing adaptive changes involving the changes in agency culture around the importance of 
safety concerns with priority 3 responses.  Training through webinars as well as improved supervision 
efforts are utilized, with an Implementation framework for CQI to measure improvements with the 
priority level response efforts.  

Safety Outcome 2  
Items 2 and 3  

• Services to Family to Protect Child(ren) in the Home and Prevent Removal Into Foster Care  
• Risk and Safety Assessment and Management  

For Safety Outcome 2 key factors that are impacting upon the safety assessment include the timely 
resource availability, especially for mental health and substance abuse treatment services, and 
monitoring of safety at key junctures of a case at initial assessment and at trial home visits.    

A historical lack of a continuum of community based behavioral health services, including home-
based services for individuals and families is a pervasive systemic issue in Alaska and is well-
recognized as a major concern that has far reaching negative consequence not isolated to the child 
welfare system.  Fortunately this is an issue that is beginning to be addressed on a statewide, 
systemic level through major initiatives such as the legislature’s passage of Senate Bill 74 (a 
comprehensive medical and behavioral health reform bill) and the Governor’s decision to pursue the 
Affordable Care Act Medicaid Expansion provision in 2016.   
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A new and particularly promising service category proposed under Alaska’s 1115 Behavioral Health 
Medicaid Demonstration Project is Home-based Family Treatment.  This service category was 
designed to specifically address children and their parents for whom OCS has determined the children 
to be at risk for out-of-home placement, or the children are in placement and family reunification 
services are needed.  These services include individual and family therapy, crisis intervention, 
medication services, parenting education, conflict resolution, anger management, and ongoing 
monitoring for safety and stability in the home. 

Paramount to Alaska’s ability to achieve Safety Outcome 2, is the ability for OCS to partner with State 
and community agencies in order to leverage the reform initiatives occurring at this time in our state to 
ensure that the new services are designed and prioritized to meet the needs of families involved in the 
child welfare system and to ensure that OCS caseworkers have the tools and information needed to 
broker the services appropriately.   
As part of the implementation process for the 1115 Behavioral Health Medicaid Waiver Demonstration 
Project, the Division of Behavioral (DBH) secured a contractor to conduct a statewide behavioral 
health infrastructure and services gap analysis. OCS partnered with DBH in this gap analysis process 
to ensure that the unique service array needs of families involved with the child welfare system are 
addressed.  Additionally, OCS enlisted technical assistance from the Center for States to work with 
the DBH contractor in the execution of this assessment. Child welfare representatives accompanied 
the DBH contractor on community site visits to 14 regional hubs where existing service providers were 
interviewed and assessed regarding their capacity and/or need to expand their infrastructure to 
accommodate all of the new planned services that will be implemented as part of the 1115 Medicaid 
Waiver project as well as potential evidence based services to be implemented under the Family First 
Preveniton and Services Act.    

OCS  will utilize the gap analysis to explore the intersection between the new services to be made 
available through 1115 Behavioral Heath Medicaid Waiver Demonstration Project and the 
opportunities made available through FFPSA. Alaska aims to  leverage these new revenue streams  
available through Alaska’s Medicaid Waiver and Title IV-E to significantly expand the availability of 
community based, culturally appropriate mental health, substance abuse and family support services 
for at risk familes and those involved in child welfare. By maximizing federal dollars to pay for clinical 
services, Alaska will be able to target more state general funds to purchase traditional healing/cultural 
services provided through traditional healers, tribal members/peer mentors and tribal elders.  This 
service delivery approach is outlined in the Cultural Resource Guide. 

Meeting the initial assessment timeframes for a completed initial assessment is 45 days; however, 
often the 45 day timeframe is not met.  Here, the impacts of workforce vacancy and turnover are most 
acute, and the revolving changes in the workforce for initial assessment compliance is delayed due to 
families having multiple workers, which impact upon the family’s relationship and engagement with the 
agency.  With each successive worker change, the case delays become more acute, leaving children 
in situations for which adequate safety planning and monitoring does not occur timely or consistently.  
Engagement factors as outlined in Goal 3, Strategy 1 will also impact here.    
The CFSR findings noted that safety assessments are generally completed in initial assessment 
cases and monitoring is better at this stage of the case, but when safety concerns arise, modifications 
of safety plans occur less often, leaving a child at risk of harm.  Similarly, at trial home visits, when a 
child is beginning the process of returning to the parents’ care, data has shown that recurrence of 
maltreatment of a child by a parent is more likely to occur at this juncture of the case.  When active 
safety planning, follow-up and monitoring occur, the chances of recurrence of maltreatment is 
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reduced, but in cases where the child is returned home with no solid safety planning, follow up, or 
monitoring, recurrence of maltreatment increases.   
Since 2016, the OCS Western Region, which was experiencing the highest rate of recurrence of 
maltreatment in the state, created a modified strategy targeting the reduction of the recurrence of 
maltreatment for children residing with their families.  To date, the program has focused on those 
families who are in initial assessment only, and follow several programmatic protocols for these 
families:  

• Caseloads for workers in this program are reduced, to provide qualitative focus on safety  
• Strong fidelity to the Family Services Assessment 2.0 model, normally used in family services 

is applied to in-home cases at initial assessment.  
• Tools such as genograms, the Impending Danger Assessment and Analysis (IDAA), relapse 

prevention planning and mental health care, are used regularly and with frequency with 
parents  

• Initial focus on the child’s needs with parents, helps to engage parents in the process of 
keeping their families safe  

• Parents needs assessments occur as the child’s needs assessments are agreed-upon  
• Frequent engagement with parents and children, focused on safety and case planning is 

occurring  

The Western Region has shown a reduction of repeat maltreatment for families by 13% over the past 
two years.  Most notably, are the efforts that the Western Region places on the relationship between 
the worker and the family and improved engagement with parents and children alike,  has improved 
safety for a child by the child’s parents.  Given the preliminary data findings, Goal 2, strategy 3, is 
focused on reviewing and evaluating promising regional practices to plan for the future 
implementation of a comprehensive statewide in-home practice model. 

Permanency Outcome 1  
Items 4, 5, and 6  

• Stability of foster care placement  
• Permanency goal for child  
• Achieving reunification, guardianship, adoption or other planned permanent living arrangement  

For Permanency Outcome 1, the timely creation and documentation of permanency goals and 
meeting the ASFA 15 month standards for filing a petition for termination of parental rights or 
documenting compelling reasons were the primary reasons that Alaska was not in substantial 
conformity.  Primary drivers for this, included: workforce challenges, vacancy and turnover rates, 
cases being unattended or covered by workers and/or supervisors with already high caseloads. 
Additionally, coordination with the courts and worker preparedness for hearings (for instance, timely 
completion of permanency reports, petitions for termination of parental rights, and completion of home 
studies) led to further delays with permanency. OCS’s strategies aimed at worker retention and 
caseload caps are anticipated to improve OCS’s timely preparedness for hearings.    
Court data shows that additional barriers exist within the court system as well.  Much of these delays 
are tied to scheduling delays created by high court caseloads, and scheduling of all legal parties.  
Budget cuts sustained by the court system during the previous governor’s administration resulted in 
statewide reductions in the hours of operations for Alaska courts. Alaska’s new governor, Governor 
Dunleavy, has promised to restore full funding to Alaska’s courts in the FY20 State Budget.  This 
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would allow for Alaska courts to hold hearings five days a week thus reducing wait time for hearings 
and decreasing time to permanency.  
Of significance to delays for permanency, are delays in the provision of timely services to parents.  
The biggest cause of this is systemic service deficiency internal and external to Alaska’s OCS.  The 
greatest need for immediate services is in substance abuse and mental health services.  Over 70% of 
all OCS families are impacted by substance use/misuse and equally as many are impacted by mental 
health concerns.  The service needs spread the gamut in age from very young to older grandparents 
caring for their grandchildren.  Additionally, grantee services provided through community-based 
providers across Alaska offer parenting skills training, and child behavioral management training to 
parents.  However, the trainings are not necessarily easy to jump in and out of should treatment 
options for substance use become available.  Parents have to wait for the start of a new training 
session before starting again with parenting classes, forcing parents into delaying necessary 
substance abuse treatment to complete parenting skills training or vice versa.  
Without responsive and timely services in Alaska at all levels, children and families will continue to be 
delayed with reunification, or other permanency options.  Goal 2 addresses OCS’s involvement in the 
DHSS behavioral health services infrastructure gap analysis and evaluation needed for the PIP. Goal 
3, strategy 3 focuses on a coordination and collaboration with Alaska’s courts and the Court 
Improvement Project (CIP) on achieving permanency timely through better data tracking, increased 
parental engagement, and increased court oversight and accountability. The CIP has identified the 4th 
Judicial District as an innovation site, which will work in conjunction with the OCS Northern Region 
(NRO) to improve permanency outcomes for children in NRO.   

Permanency Outcome 2  
Item 7, 8,9,10, and 11  

• Placement with siblings  
• Visiting with parents and siblings in foster care  
• Preserving Connections  
• Relative placement  
• Relationship of child in care with the parents  

The CFSR findings for Permanency Outcome 2 indicated that Alaska was not in substantial 
conformity as Alaska did not meet the 95% national performance indicator; however, this was an 
outcome where Alaska measured the strongest in most areas.  More specifically, Alaska achieved an 
89% in placement with siblings; and 75% and 76% preserving connections and relative placement, 
respectively.  Relationship of child in care with parents, and visiting parents and siblings in care rated 
the lowest in this Outcome at 64% and 55%, respectively, which speaks to the workforce challenges 
and the impacts on family engagement.   

Alaska has placed a significant focus over the past several years on the improvements with relative 
placements, identification of relatives early in the case, and stronger use of ICWA placement 
preferences for Alaska Native children in care. With the establishment of the first Tribal Compacting 
SSFA related to the provision of relative searches, implementation and data tracking and follow up 
through CQI will be addressed in Goal 3, Strategy 1.   
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Well-being Outcomes 1, 2 and 3  
Item 12 a, b, c; 13, 14, 15  

• Needs assessment and Services to children  
• Needs assessment and services to parents  
• Needs assessment and services to foster parents  
• Child and family involvement in case planning  
• Caseworker visits with child  
• Caseworker visits with parent  

At the heart of child welfare work is the relationship that OCS workers and supervisors have with the 
families and children that are served.  Well-being outcomes, particularly Well-being Outcome 1, 
targets areas involving caseworker engagement with the family and the child. Caseworker 
engagement is an area that OCS continues to enhance and refine in the new worker SKILS training, 
which is being expanded to six weeks, and through the mentorship program, provided to new workers 
during the first six months on the job. To embed and advance their skills in this area, workers are 
taught motivational interviewing skills, stages of change, required to practice interviewing skills with 
paid actors, and exposed to parent and youth panels.   
Involvement of the child and the parents in the case planning process is crucial, as are the case 
worker visits with the child and the parents in which the case planning progress is an important 
element that is assessed during these visits.  Alaska’s performance with Well-being Outcome 1, was 
very low. Factors that have impacted on OCS’ low scores in this area include high caseloads for 
which it is more difficult for workers to meet with every child and parent in every case, as mandated.  
Vacancy and turnover of staff all has a significant bearing in the scores as well, as each time a worker 
or supervisor changes for a child and family, new relationships have to be established which take 
time. Initial data on added staff in the Wasilla office have shown early improvements in caseworker 
visits, which then lead to improved safety and permanency outcomes for children; however, statewide 
declines are noted in caseworker visits. 
Many parents and relatives experience the child welfare system as complex and traumatizing. 
Additionally, historical trauma due to colonization, the boarding school era and the systematic 
elimination of traditional language and cultural practices in Alaska results in the understandable 
distrust of Alaska Native people towards state officials. These factors lead to parents avoiding or 
resisting OCS interventions.  
Goal 3 aims to address permanency and well-being through activities designed to improve the 
engagement and relationships between clients and case workers by providing staff with more support 
and accountability through enhanced supervision, quality and consistent visits with children and 
parents and through the exploration and inclusion of cultural activities in the case planning process. 
Leveraging the influence that courts can have in terms of impressing upon parents the urgency and 
necessity of early and ongoing engagement in their case plan goals is another addressed in Strategy 
2 under Goal 3, through a joint partnership efforts with the courts and the Court Improvement Project 
members. 

As identified earlier under the Safety Outcomes, OCS recognizes that strong engagement of practices 
by OCS workers and supporting staff, require the most intensive training and resources to insure that 
parents and children remain engaged,  and for safety and permanency outcomes to improve.  For the 
PIP, OCS will focus on family engagement in:  

• Safety planning and monitoring  
• Completion of assessments for safety, risk and services needs  
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• Accurate identification of appropriate services and resources to address the needs of both 
safety and assessments.  

Item 16  

• Children receive appropriate services to meet their educational needs  
While Alaska continues to not meet substantial conformity with the national performance standard of 
95% for educational needs of children, Alaska scored at 85% in this area.  Alaska attributes this to the 
high involvement of the school districts across the state in the child’s educational and needs and 
resources.    

Items 17 and 18  

• Physical health of the Child  
• Mental/Behavioral health to the child  

For both of these factors, Alaska ranked significantly below the 95% national performance standard; 
performing better with children in foster care as opposed to children who remained in their parents’ 
home.  Of concern with the in-home population is the expectation that parents are taking the lead in 
their child’s physical and mental/behavioral health needs, so that documentation of the parents’ efforts 
may not be fully known or available to OCS workers.  Improvements in this area may be seen through 
improved engagement outcomes with parents.  

Systemic Factors   
OCS has recognized that the following systemic factor items must be addressed under Goals, 
Strategies/Interventions and Key Activities.    
Systemic Factor A: Statewide Information System  
Item #19 Statewide Information System:  Alaska received an area needing improvement for this item 
due to data lags in timely entry of the data elements into ORCA and the difficulties with verifying the 
data accuracy on demographic information against other data systems, such as the Bureau of Vital 
Statistics birth certificate records.  The most concerning data entry delays occur at case junctures 
where placement changes occur, with some placement documentation taking as much as 27 days to 
complete within the ORCA system.  Alaska recognizes that the lack of timely placement 
documentation in ORCA creates a significant safety risk to children in care.  For this reason, OCS has 
elected to address this item as a part of the Goal 2 and 3, strategy 2.  Demographic data verification 
processes will be addressed at a future date within the CFSP, and will likely involve the development 
of data interfaces with other data systems as a part of Alaska Comprehensive Child Welfare 
Information System (CCWIS) for which a high reliance of data verification is involved.  Since these will 
take longer than 2 years for complete, develop the framework for this work will occur in tandem with 
the PIP, with implementation occurring in the early years of the CFSP.  

Systemic Factor B:  Case Review System:   
For this systemic factor, Alaska has elected to address two items:  
Item 20: Written case plan:  
Alaska continues to have challenges with engaging parents and children in the case planning 
process.  The CFSR findings stated:   

Information and data in the statewide assessment showed that children and families were 
included in case planning in 73% of the foster care cases and 45% of the in-home cases. The 
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state provided data showing that since 2014 there has been a decrease in the documentation 
of initial case planning. Case review data showed that case plans were established timely in 
26.1% of the cases.    

Alaska’s focus in Goal 3 on Engagement will address the steps that OCS is making to improvement 
caseworker engagement with parents and children alike, particularly as it relates to case planning.  

Item 23:  Termination of Parental Rights   
The CFSR findings indicated that Alaska does not have a standardized process to track data or 
ensure that TPR petitions are filed timely or that compelling reasons not to file a TPR are 
documented. This is an area that will be addressed under the collaborative work with the Court 
Improvement Project work, outlined in Goal 3 and through improved training, supervision and 
mentoring.   

Systemic Factor C:  Quality Assurance System  

Item 25:  Quality Assurance System  

While Alaska gathers data from multiple sources, the data do not necessarily drive practice change, 
nor does the CQI process fully consider all of the data available consistently across the agency and 
across the OCS service regions. Of particular concern, the state lacks a process to evaluate the 
quality of the service delivery system and implemented program improvement measures. Alaska has 
not yet achieved a consistent, statewide, data-driven process that assesses, evaluates, and informs 
policy and practice improvements and outcomes based on the totality of the data available to the 
agency. Alaska has elected to address the entirely of the CQI process with a focus on the creation 
and implementation of an Implementation framework in Goal #4: Continuous Quality Improvement.    
Systemic Factor D:  Initial and Ongoing Staff and Provider Training  
Item# 26: Initial Staff Training  
Throughout the PIP, training is embedded in three of the four goals of the PIP.  CQI and feedback 
loops, with fidelity to the CQI Implementation framework, will be critical to the enhancement and 
modification of training for new staff and contracted providers through the Child Welfare Academy.  
While the initial training includes basic skills and knowledge required for staff, the state still needs to 
improve the evaluation of the training, not just to OCS staff but to contracted and Tribal providers who 
provide child welfare services in Alaska.  
Systemic Factor E:  Service Array and Resource Development Item 29: 
Array of Services:  
Because of the state’s vast geographical area, Alaska is challenged in ensuring that the array of 
needed services is accessible in all political jurisdictions covered by the CFSP. Alaska does not have 
an established routine system for collecting needs assessment data from communities regarding 
service array, resource development, and service gaps. Also, the service array is not routinely 
included as an aspect of the OCS CQI processes. There are significant gaps in the service array 
throughout the state, most notably in in-home services and specialized medical, mental health, and 
substance abuse treatment, (both outpatient and residential) especially in rural areas. In addition, 
there is a statewide shortfall in Independent Living (IL) programs that assess and address the needs 
of eligible youth. The gaps result in long waitlists for some services.   
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Goal 2 incorporates OCS’s participation in the behavioral health service infrastructure gap analysis 
process to be facilitated by DHSS through a private contractor to better identify and strategize about 
existing and needed services to target children and parents in the child welfare system in Alaska.   

Part One: Goals, Strategies/ Interventions, and Key Activities  

The Office of Children’s Services consistently recognizes four broad areas of program improvement 
for the next two years.  These areas include:  Workforce, Safety, Engagement and Continuous Quality 
Improvement.  Each of these broad areas is addressed in more detail under the Goals, 
Strategies/Interventions and Key Activities listed below.    

Goal 1: The Office of Children’s Services will increase retention of case carrying, front-line 
caseworkers from an 18-month average length of employment through:  

• New and enhanced staff recruitment and retention strategies;  
• Improved new employee initial training and onboarding;    
• Improved staff supervision and mentoring through development of consistent 

supervisory expectations utilizing data, supervisory coaching and the mentoring 
program; 

• Development of a competent workforce through the utilization of a competency based 
evaluation for staff and supervisors. 

Narrative:  The CFSR findings and the OCS Statewide Assessment both indicate that the impacts of a 
stable workforce permeates the overall ability for OCS to respond to the safety, permanency and well-
being of every family and child who come into contact with OCS. OCS will be working on these 
workforce efforts in tandem with the Program Improvement Plan.  While, in some instances, these 
efforts may not directly tie to CFSR items, OCS will not ignore as a matter of program improvement 
the necessary improvements needed in developing, maintaining, and retaining a stable, responsive 
and qualified work force. Key factors for consideration that a stable and responsive workforce include:  

• Data shows that case-carrying workers are leaving positions on an average of eighteen 
months from hire date;  

• Vacancy and turnover rates in the statewide assessment were identified at 34% as the end of 
CY 2016; by the end of CY 2017, vacancy and turnover rates had increased to 49%;  

• Caseload averages for case-carrying workers were as high as 47 families per worker in urban 
offices;   

• In SFY 2018, 22 additional case-carrying workers were added to the frontline through 
legislative efforts; for SFY 19 an additional 12 case-carrying workers will be added to the 
frontline.  Most recent ORCA data suggests improvements in safety outcomes where new staff 
have been employed, and resulted in reductions in the number of family cases per worker;   

• State-required hiring practices hinder timely and effective recruitment of qualified individuals to 
protective services specialist positions;  

• Citizen Review Panel staff survey (2016) provided responses that quality supervision is a 
factor for their retention, consistent and stable supervisory and coaching/mentoring efforts 
have not yet been realized across the agency;  
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• CFSR findings in Systemic Factor D: Initial and Ongoing Staff and Provider Training indicated 
that the lack of a feedback loop for staff and contracted or provider training was lacking in 
Alaska;   

• Initial training and onboarding of new workers, has been increased to 6 weeks of training; and  
• HB 151 creates a statutory requirement for new workers to have a reduced caseload for a 4-

month period of up to 6 families per caseworker, with heavy supervisory and mentoring 
oversight.   

• There is a lack of consistent understanding and accountability around basic child welfare 
competencies for supervisor and front line protective services staff. 

Strategy 1:  Building on the recruitment and retention efforts through the foundational work of the 
LAMM cohort, OCS will develop a 5 year Staff Recruitment and Retention plan.  

 Key Activity 

Projected  
Completion 

Date 

1.1.0  Working together, the Director’s Executive Team (DET) and 
the Leadership Academy for Middle Managers (LAMM) 
group will create a 5 year Staff Recruitment and Retention 
Plan that encompasses the following components: 
Recruitment, Case Worker Competencies, Agency Culture 
and Retention  

Qtr. 1  

1.1.0 a) Recruitment: DET to work with DHSS Human Resources 
to develop and implement standardized and centralized 
recruitment strategies and tools including but not limited to: 
recruitment videos, trading cards, interview questions, 
screening criteria, and signing bonuses. 

Qtr.1 

1.1.0  b)  Improve workforce development by utilizing the Case 
Worker Competencies to develop a competent and 
confident workforce. 

Qtr. 1  

1.1.0 c) LAMM Group to update and embed agency vision, 
mission and values through a strategic communication plan 
to include training and mentorship. 

Qtr. 1 

1.1.0 d) DET to work with LAMM Group and DHSS Human 
Resources to develop and implement standardized and 
centralized retention strategies and tools including but not 
limited to: longevity bonuses, educational stipends and 
leave, well-being leave and staff recognition policies. 

Qtr. 2  

Strategy 2: A new staff training program, on the job training activities, and a gradual case assignment 
process for case workers will be successfully implemented. 
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 Key Activity 
CFSR Items 

Targeted 

Projected 
Completion 

Date 

1.2.0 New worker training, Skills, Knowledge, and Insight Leading 
to Success (SKILS) will extend to 6-weeks.  The training will 
occur in phases to enhance transfer of learning (TOL) 
through mentorship and field practice. 

Item 26 Qtr. 1 

1.2.1 OCS in partnership with University of Alaska, Anchorage 
(UAA) School of Social work will develop measurement and 
feedback strategies to track the effectiveness of training 
and TOL on enhancing core competencies, embedding core 
values, and identifying intended retention.  UAA will input all 
the data and provide reports back to OCS leadership and 
CWA to be used to make adjustments to the training, 
curriculum and TOL. 

Item 26 Qtr. 4 

1.2.2 A new process for the new gradual assignment of cases for 
new workers will be developed. The HB 151 workgroup will 
develop a case assignment protocol, to align with the HB 
151 case load average requirements, for new staff within 
their first year of field work. Protocol will be imbedded in the 
CPS manual.  Supervisors and managers will receive 
direction and training on the new case assignment protocol.  
HB 151 workgroup will develop a method for tracking and 
reporting case load assignment requirements. 

Item 26 Qtr. 4 

1.2.3 A quarterly all-staff mandatory webinar training program will 
be created. Training topics will be based on practice 
improvements needs, identified through data on the 
Essential Services Scorecard and CQI, for enhanced 
training on key practices.  On-going training will also be 
provided through monthly Frontline articles written by OCS 
mentors that reflect key issues that are arising in their 
mentee relationships with frontline staff. 

Item 26 Qtr. 3 

Strategy 3:  Caseworkers will receive improved, consistent, meaningful supervision, on the job 
support, case guidance and field mentoring. 

 Key Activity 
CFSR  Items 

Targeted 

Projected 
Completion 

Date 

1.3.0 ORCA and supervisory stakeholders will develop and 
implement a Desktop Feature within ORCA to allow for 
supervisors to access worker detail, in real time, without 
running individual data reports. 

Items 1, 5, 
14,15 

Qtr. 1 
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 Key Activity 
CFSR  Items 

Targeted 

Projected 
Completion 

Date 

1.3.1  SLC and ESC will develop a work plan to ensure consistent 
standards of supervision across the agency, including use of 
the Essential Services Scorecard, the Desktop Feature and 
ORCA reports, utilizing the implementation framework for 
program development and measuring benchmarks for 
success   

Items 1, 5, 
12, 14, 15 

Qtr. 1 

1.3.1(a) (a) Work plan will be implemented to include consistent 
supervision standards that include tools to assist 
supervisors with tracking and staffing key decision points in 
a case to evaluate case work practice, identify needs and 
provide for areas of coaching.  As well as timeframes for 
meeting with workers specific to monitoring safety, parent 
progress and continued assessment of need and 
engagement. 

Item 1, 3, 6, 
12 (a, b, c), 

13 

Qtr. 4 

1.3.2  SLC and ESC will complete a standardized training plan for 
new supervisors and current supervisors.  Standards will 
include: DOP standardized training called Academy for 
Supervisors; training on agency culture, values and mission 
and how to embed as a focus of supervision; 
coaching/mentoring the role of supervisors; coaching for 
supervisors (step out over 2 years)  

Item 26 Qtr. 3 

1.3.3 SLC and LAMM evaluation group will develop a supervisory 
competency based tool to be used by Protective Services 
Managers I, in order to evaluate the provision of meaningful 
supervision, indicate specific supervisory training needs, 
and enhance quality supervision that supports staff 

Item 26 Qtr. 4 

1.3.4  DET review and approval of the competency-based 
evaluation for PSS I/II and PSS IV. 

Item 26 Qtr. 4 

1.3.5  LAMM work group on competency-based evaluations to 
develop implementation work plan for roll-out of the 
competency-based evaluation.  

Item 26 Qtr. 1 

1.3.5 (a) Supervisory training on new standards and methods of 
evaluation and establishment of benchmarks for measuring 
staff strengths and areas needing improvement for future 
refinement of the competency based evaluation. 

Item 26 Qtr. 1 
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 Key Activity 
CFSR  Items 

Targeted 

Projected 
Completion 

Date 

1.3.5 (b) Introduction and training to workers, setting expectations of 
competency-based evaluation, for existing employees and 
for onboarding of new hires.  

Item 26 Qtr. 1 

1.3.6  The caseworker mentorship program will be fully 
implemented.  The role of the mentors and the partnership 
with the supervisors to be formally outlined in Policy.  
Mentors to provide weekly updates to supervisors regarding 
the worker’s strengths and challenges and supervisors in 
turn will utilize competency based evaluations to evaluate 
the worker’s process and skills development, as this ties to 
safety and engagement of families and children. 

Items 1, 3, 
5, 12, 13 

Qtr. 1 

1.3.6 (a) Mentor Program to partner with UAA to develop a formalized 
evaluation of the mentor program and assess enhanced 
worker competencies (1.1). 

Items 1, 3, 
5, 12, 13 

Qtr. 2 

Goal 2:  Improve child safety for children at risk of maltreatment who come into contact with 
Alaska’s Office of Children’s Services by:  

• Improved timeliness, accuracy and consistency of documentation of protective 
services reports and priority response determinations;  

• Improved initiation of initial assessments within required time frames to insure 
accurate and timely assessment of needs; 

• Timely identification and linkages to an expanded array of community based and 
culturally appropriate services to address parent and child needs in the home;   

• Review and evaluate promising In-Home Case practices and existing policy in Alaska 
and other States to implement an In-Home Case Management system in years 3 through 
5 of the CFSP.  

• Improved safety plan development and on-going monitoring. 

Narrative:  The CFSR findings and the OCS Statewide Assessment indicate that generally OCS is 
better in responding timely to priority 1 and 2 protective services reports.  However, with priority 3 
reports, OCS is lacking with consistent timely initiation.  Factors that impact the priority 3 reports have 
been identified as:  

• Agency culture that priority 3 reports are not as unsafe as higher priority reports 

- Responding workers wait to initiate response to the family by a few days;  
- It is not uncommon that responding workers will wait until day seven to initiate response;  
- A previous report was already responded to within the previous month, reducing the 

worker’s sense of urgency to respond.  
• If families and/or children are difficult to locate, response times can occur outside of 

timeframes due to delayed contact;  
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Additionally, the CFSR findings and the OCS Statewide Assessment indicate that timeliness of initial 
assessments decreased in the past three years, with an average rate of 55% in timeliness of initial 
assessments, far below the national performance of 95%.  Factors that have been identified that 
impact on the timely initial assessments have been identified as:  

• In the past four years, there has been significant increases is protective service reports that 
must be screened in, and responded to through initial assessment by OCS staff which 
continue currently;  

• Increases in workload, due to high vacancy and turnover rates leads to initial assessments left 
unattended, or responded to, by a second or third worker before the assessment is finalized;  

• Failure of the agency to maintain a consistent initial assessment practice model;  

• As new initial assessments are assigned to responding workers, meeting the 45-day 
timeframe becomes less consistent for current initial assessments; and   

• The longer initial assessments are delayed, the longer the assessment of child safety lingers, 
likely leaving children in unsafe or at risk situations longer.    

Finally, the CFSR Findings and the OCS Statewide Assessment outline significant inconsistencies 
with the safety planning development and monitoring to keep children safe while in their parents’ care.  
While safety planning was better at the initial stages of a case, at the point of a trial home visit when 
children are beginning to return to their parents’ care, safety planning and monitoring is faring far 
worse.  Factors identified that impact on safety planning and monitoring include:  

• Worker turnover and vacancy, leads to cases being managed by busy supervisors and/or by a 
new caseworker unfamiliar with the safety planning needs and monitoring frequency and 
expectations;   

• When safety concerns arise and a child is in the home, the safety plan may not be altered to 
insure that the child remains safe in the parents care;  

• Safety resources and services supports are inconsistent across the state;  

• Trial home visits by policy are not re-evaluated during the 6 month trial home visit timeframe 
for parent progress with safety planning, monitoring and follow-through with support services 
to assist with safety; and   

• A potentially promising practice has emerged over the past two years in Western Region, 
whereby in-home case workers have reduced caseloads, with a focus on safety planning, 
relapse prevention, mental health planning and connections to local supports through tribal 
and community based resources. 100 families have received services through this approach in 
the past two years.  Initial data suggests that recurrence of maltreatment is decreasing within 
these families, and families are not returning to OCS attention once the case is closed.  OCS 
will be formally reviewing these practice strategies with the aim of developing an In-Home 
case management system in the CFSP. 
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Strategy 1: Improved timeliness, accuracy, and consistency of protective services reports and priority 
response determinations.  

Key Activity 

CFSR 
Items 

Targeted 

Projected 
Completion 

Date 

2.1.0 Initial Assessment workgroup to develop and implement a 
webinar training, including a competency based test, to all case 
carrying staff about the priority response times, safety risks to 
children at all levels of the priority response, in efforts to affect 
change in agency culture about a perceived lack of urgency 
with respect to launching priority 3 reports. (1.2.3) 

Items 1, 
26 

Qtr. 4 

2.1.1 Include Initial Assessment initiations in the Essential Services 
Scorecard with a per worker detail.   

Items 2, 
3 

Qtr. 3 

2.1.2 Supervision Guidance to be developed and implemented 
through SLC and ESC. Workgroup for tracking initiation rates 
through ORCA reports/Desktop Feature. 

Items 1, 
2, 3 

Qtr. 4 

2.1.2 (a) Require supervisory staffing note in ORCA if Initiation is not 
going to occur within priority timeframes and use that data to 
identify and report, to ESC, systemic barriers to timely initiation. 

Items 1, 
2, 3 

Qtr. 3 

2.1.3 ESC workgroup will develop measurements, progress 
timeframes and a feedback loop with staff, regional managers 
and leadership to track and monitor priority response times; 
demonstrating improvements in timeliness for priority 3 reports. 

Items 1, 
2, 25 

Qtr. 2 

Strategy 2: Improve the completion of initial assessments to ensure accurate and timely assessment 
of needs to meet the safety needs of children in the parents’ home.  

Key Activity 

CFSR 
Items 

Targeted 

Projected 
Completion 

Date 

2.2.0 CQI, Research Unit, and QA will establish an integrated 
qualitative data collection in conjunction with activity 4.3.1 for 
root cause analysis to identify systemic and/or practice model 
issues that cause initial assessments to not be completed 
timely and accurately to inform current intervention 
enhancement needs and longer term strategies during years 3, 
4 and 5 of the CFSP. 

Items 2, 3 Qtr. 4 
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 Key Activity 

CFSR 
Items 

Targeted 

Projected 
Completion 

Date 

2.2.1  IA workgroup through ESC will develop a guide for proactive 
strategies for IA supervisors to follow, based on existing 
turnover data, to better manage workload adjustments when 
turnover occurs in their unit. 

Item 25 Qtr. 7 

2.2.2 IA workgroup through ESC will develop and implement policy 
for supervisory oversight requiring the use of ORCA 
reports/desktop features to identify open Initial Assessments, 
and staff these with PSS to clarify steps needed to complete 
accurate and quality assessment of all open reports. This will 
be measured through ongoing OSRI case reviews. 

Item 1 Qtr. 2 

Strategy 3: Begin building the infrastructure to enhance in-home case management through 
supervision and service array linkages.   

 Key Activity 

CFSR 
Items 

Targeted 

Projected 
completion  

date 

2.3.0  ESC workgroup to review promising practices, existing policy, 
and outcomes for in home cases in Alaska to assist in needs 
assessment, inform the CQI process, and plan for future in 
home implementation in the CFSP.   

Items 3, 
12 (a,b), 

14 

Qtr. 1 

2.3.1  Workgroup through ESC will develop and implement a protocol 
for higher management review when the field staff believe a 
child to be unsafe in their home, yet removal is not granted by 
the court. 

Item 2 Qtr. 3 

2.3.2  In conjunction with CWA ensure that all new and current 
supervisory staff are enrolled in a coaching cohort.  Develop a 
transfer of learning guideline that includes an enhanced 
competency to safety plan, assess parents’ behavior change, 
level of engagement and sustainability of child safety in the 
parents’ home in the mentor program.  

Items 2, 
3 

Qtr. 1 

2.3.3  
With SLC, develop and implement supervisory strategies (1.3.1) 
and timeframes for meeting with workers specific to monitoring 
safety, parent progress and continued assessment of need and 
engagement.  

Items 2, 
3, 12 

(a,b,c), 
13, 14, 

15 

Qtr. 4 
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 Key Activity 

CFSR 
Items 

Targeted 

Projected 
completion  

date 

2.3.4  ESC workgroup will develop a targeted staffing process, that 
includes safety measurement tools, to plan for when children 
can safely return home for a trial home visit and on-going safety 
monitoring.  

Items 
3,13, 14, 

15 

Qtr. 2 

2.3.5 OCS will partner with the center for states to participate in the 
behavioral health service infrastructure gap analysis process to 
identify areas of need for service array enhancement to be 
facilitated by DHSS through a private contractor.  

Items 2, 
3, 13,18, 

29 

Qtr.2 

2.3.6 Develop expectations, communication plan and access to online 
tools and other resources to keep workers informed about the 
development and referral process for new services in their 
communities available through the 1115 Behavioral Health 
Medicaid Waiver, Home-Based Family Treatment, and 
traditional healing/culturally appropriate services/service 
providers as identified in the Cultural Resources Guide.  

Items 2, 
3, 

13,14,15, 
29 

Qtr 4 

2.3.7 As part of CQI, develop a measurement plan to assess 
improved service accessibility, availability, and delivery of new 
Home-Based Family Treatment and Traditional Healing services 
in Juneau, Anchorage and Fairbanks, and measure safety 
improvements as services are more targeted, accessible and 
available.  

Items 2, 
3, 

13,14,15, 
29 

Qtr. 6 

Goal 3:  Improve Permanency and Well-Being by increased engagement and ongoing safety and 
needs assessment through:   

• Improved identification and engagement with parents and relatives who can support 
safety and stability to the child;  

• Improved engagement with Alaska Native Families through the use of the case planning 
strategies and incorporation of culturally appropriate services as indicated in the 
Cultural Resource Guide. 

• Coaching/mentoring: supporting workers’ improved engagement with families and 
children, focusing on monitoring of child safety, needs assessment and case planning;  

• Implement supervision strategies: SLC/ESC workgroup and  CQI process;  
• Increased attention to parent engagement and time to permanency by the Judges 
• Implement and evaluate the modified court process that focuses on engaging parents 

and increasing permanency currently being practiced in Kenai.  
Narrative:  CFSR findings and the OCS Self-Assessment underscored the reality that achieving timely 
permanency of all types is a significant challenge for Alaska.  In spite of generally being in compliance 



24 
 

for the required frequency of case reviews and permanency hearings these efforts appear to have 
minimal effect on the establishment of appropriate permanency goals and the achievement of 
permanency. Similarly the CFSR and OCS Self-Assessment identified poor engagement and 
infrequent and insufficient caseworker visitation with children and families as critical factors in the lack 
of comprehensive and accurate risk, safety and needs assessment. 
High worker turnover and vacancy, addressed in Goal 1, is an undeniable factor that impacts Alaska’s 
ability to achieve permanency and well-being for the simple reason that without adequate staff the 
ability to enhance the quality of engagement and perform adequate caseworker visits is severely 
limited.  Another relevant dynamic is that many Alaskan citizens have a profound distrust, dislike or 
contempt for government.  Whether coming from a place of historical trauma or a framework of beliefs 
that resists government authority and intrusion; many parents tend to initially avoid or not engage with 
OCS. 

In efforts to enhance engagement with Alaska Native families involved in the child welfare system and 
to increase access to cultural and traditional healing services, OCS developed a Cultural Resource 
Guide to be utilized by staff when case planning with parents.  Included in the guide is an appendix 
which provides a list of culturally appropriate services in each region of Alaska, as well as instructions 
for OCS workers on a process for securing and authorizing the purchase of cultural services through 
the use of state general funds. 

In 2015 community cafés were held to gather stakeholder input. In Kenai GALs, and PDs shared 
positive feedback about two Judges in Kenai having success around engagement of parents during 
court hearings. The joint court strategies identified in Strategy 2 are designed to mirror efforts of the 
judges in Kenai and utilize the courts to encourage and impress upon parents the urgency and 
necessity of early and ongoing engagement in their case plan goals. These strategies were identified 
as the result of a long-term active working relationship with the Court Improvement Project focused on 
shared data, and a shared vision of improving the timeliness of permanency for Alaska’s children in 
foster care. With no region in Alaska showing any particularly positive, sustained trends around 
improved permanency outcome; the 4th Judicial District was selected as a pilot site based simply on 
the high levels of commitment from the court system in that jurisdiction as well as the readiness and 
identified capacity by the leadership in the OCS Fairbanks office to take on a pilot at this time. 
Additionally, because the Fairbanks court carries the third highest number of CINA cases in the state, 
the size of the caseload allows for management implementation and meaningful data collection.  

Should the employed strategies demonstrate improved outcomes, the new innovations will be rolled 
out based on a schedule that takes regional stability and court receptivity into consideration.   

Factors that impact permanency and well-being include:   

• Early identification and involvement of relatives; 
• Supervisory oversight of the frequency and quality of caseworker visits, case planning and 

the timely identification of permanency goals; 
• Exploring and incorporating culturally appropriate traditional health and wellness activities 

in case plans; 
• Proactive involvement of the courts to prioritize permanency and enhance efforts to 

engage with parents in Child in Need of Aid proceedings. 
• Judges making timely findings regarding custody and permanency to engage parents early 

in the process 
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Strategy 1: Improve engagement with parents and relatives   

 Key Activity 

CFSR 
Items 

Targeted 

Projected 
Completion 

Date 

3.1.0  HB 151 required supervisors to certify that a sufficient 
relative search was done through a supervisory staffing note 
in ORCA.  Develop a workgroup to embed the relative 
search supervisory certification.  

Items 4, 
12c 

Qtr. 5  

3.1.1 Develop and implement enhanced Supervision practices 
aimed at promoting engagement with parents and relatives 
and utilization of the Essential Services Scorecard by 
providing clear direction on what reports each level of 
leadership should be using, and how, to enhance practices.  
(1.3.1) 

Items 4, 5, 
12 (a,b,c), 
13, 14, 15 

Qtr 2. 

3.1.1 (a)  Supervisors will staff cases at removal on the following 
required elements: (1.3.1) 

• review relative identification data  
• review if relatives were sent their notice of right to 

request placement  
• address parent engagement & timely case plan 

completion 
• review CWV data (parent & child) and review notes 

for quality 

Items 4, 5, 
12 (a,b,c), 
13, 14, 15 

Qtr. 5  

3.1.1 (b) Protective Services Manager (PSM) I, whom manage the 
PSS IVs,and Protective Services Specialist (PSS) IV will 
review CWV, relative search &  case plan data during each 
supervision  

Items 4, 5, 
13, 14, 15 

Qtr. 6  

3.1.1 (c)  ORCA Research Unit will review reports in 1.3.1 to ensure 
data is clear, easily accessible, and quick launch time  

Items 4, 
13, 14, 15 

Qtr. 6  

3.1.2  Tribal/State Compacting team will continue efforts on 
Support Services Funding Agreements with tribes for 
relative searches; targeting Tribes that have started this 
effort.  Tracking data; established benchmarks with Tribal 
and non-Tribal agencies that are providing this service.  
Establish evaluation of successful activities and method for 
modifications, compared to existing OCS processes for 
relative search.  

Items 4, 
12c 

Qtr. 4  
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 Key Activity 

CFSR 
Items 

Targeted 

Projected 
Completion 

Date 

3.1.3  Cultural Resource guide implementation process and plan, 
will be created by the Cultural Resource Guide group, for 
continued follow-up with workers.  While the guide has been 
distributed and training was provided, follow up training and 
feedback loop regarding implementation and usefulness is 
needed as outlined in Goal 2, strategy 3. (2.3.6) 

Items 2, 3, 
13, 14, 15, 

29 

Qtr. 1  

3.1.4 Workgroup through ESC will develop and implement a clear 
strategy for assessing risk and/or child safety timely when 
an APSIN Flag hit reveals a new potential safety concern to 
the child in the Resource Family home. 

Items 1, 2, 
3, 34 

Qtr. 3 

Strategy 2: Joint Court and OCS strategies facilitated with the support of CIP, which is comprised of 
judges, parent attorneys represented from the public defender’s office, Assistant Attorney Generals, 
Guardian ad Litems from the Office of Public Advocacy, and other court personnel, focus on 
increased attention to data tracking, increased parental engagement from the first court hearing; and 
increased court oversight for cases with children in care over 12 months.  
Judicial and legal stakeholders on CIP have reviewed, and are supportive of this pilot project.  The 
judicial and legal stakeholders in Fairbanks will also have this same opportunity. 
Alaska Judges currently utilize benchcards as a tool for ensuring required State and Federal findings 
are made for each hearing.  These benchcards will be updated for use the in Fairbanks pilot to 
include tools for parent engagement and permanency timeframes.  The addition of the 6 month 
hearing holds all parties accountable to timely permanency by not waiting 12 months between 
hearings. 
Attorneys involved with the pilot will participate in the kick off, review permanency data, provide 
stakeholder feedback, and individual case advocacy regarding parental engagement and timeliness to 
permanency. 
Should the employed strategies demonstrate improved outcomes, the new innovations will be rolled 
out based on a schedule that takes regional stability and court receptivity into consideration.   

 Key Activity 

CFSR 
Items 

Targeted 

Projected 
Completion 

Date 

3.2.0  The Court Improvement Project will work with OCS and the 
4th Judicial District to pilot several new strategies and 
measure the effectiveness of these strategies to increase 
timeliness to permanency. The measurement of the piloted 
strategies will inform anticipated planning for implementation 
in judicial districts statewide. New strategies to include:    

Items 5, 6 Qtr.3 
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 Key Activity 

CFSR 
Items 

Targeted 

Projected 
Completion 

Date 

3.2.0 (a) Bench cards will be updated to include targeted focus items 
regarding permanency and parental engagement. Focus 
items include judicial review of case plans, family contact, 
and advising parents about the importance of their 
engagement, as well as tasks to be accomplished by the 
next hearing, by all parties. Court orders will be updated to 
match the bench cards. 

Items 4, 
5, 6 

Qtr 1 

3.2.0 (a1) Judges will be trained on the importance of permanency and 
use of the updated bench cards, and the Kenai modified 
court model.  A pre and posttest will be utilized to evaluate 
the effectiveness of the training. 

Items 4, 
5, 6 

Qtr 1 

3.2.0 (b) Institute additional court hearings to occur every 6 months 
after a permanency court hearing to support continued 
parental engagement in the progress of the case, increased 
judicial oversight of filing deadlines, and transparent 
communication regarding impacts to timely permanency by 
utilizing the updated bench cards and modified court orders.  

Items 4, 
5, 6 

Qtr.1 

3.2.0 (c) Develop and implement a mechanism for data collection and 
reporting on the pilot strategies to be evaluated quarterly at 
the Joint OCS/Court subcommittee to inform CQI and further 
statewide implementation planning. 

Items 4, 
5, 6 

Qtr. 2 

3.2.0 (d) Create court training video for parents related to the CINA 
process, narrated from a parent’s perspective, implement a 
process for all new parents in CINA court to view the video. 

Items 4, 
5, 6 

Qtr. 3 

3.2.0 (e) Create a template designed to give parents at the conclusion 
of hearings clarifying case plan activities, next hearing dates, 
and follow up items.   

Items 4, 
5, 6 

Qtr.1 

3.2.1  ESC to identify workgroup to develop supervisor guidance to 
track and monitor ASFA timeframes (1.3.1)  

Items 4, 
5, 6 

Qtr. 5 

3.2.1 (a) Develop 3-4 required staffing questions for cases at 9 
months which are nearing 12 months AFSA decision, and 
monthly thereafter, and expectations to identify activities to 
achieve permanency. 

Items 4, 
5, 6 

Qtr. 6  
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 Key Activity 

CFSR 
Items 

Targeted 

Projected 
Completion 

Date 

3.2.2  Develop Targeted staffing process for Permanency Planning 
Specialists to track potential barriers to permanency on 
individual cases, and find ways to remove barriers for the 
following cohorts: children in care> 12 months that continue 
to have a primary goal of reunification, children in care > 24 
months that have been placed with a relative for 6 months or 
longer, legally free children who are not placed in a 
permanent home, and children on THV longer than 180 days 
as this is a cohort that was found to be languishing in 
custody past 180 days due to lack of court order to dismiss. 

Items 4, 
5, 6 

Qtr. 7 

3.2.3 Training and mentorship to all protective services specialists 
and supervisors on ASFA timeframes and compelling 
reasons, to include supervisory guidance, court report 
process and CQI feedback loop. (1.2.3) 

Items 5, 6, 
23 

Qtr. 5 

Goal 4: Enhance the Continuous Quality Improvement (CQI) system through an integrated 
quality assurance process that assesses, evaluates, and informs policy and practice decisions 
to improve outcomes in safety, wellbeing and permanency.  

Narrative:  Federal standards for the quality assurance system (commonly called CQI in Alaska) 
should demonstrate that it is functioning statewide to ensure that it is:  

• Operating in the jurisdictions where the services included in the CFSP are provided;   
• Has standards to evaluate the quality of services (including standards to ensure that children 

in foster care are provided quality services that protect their health and safety);   
• Identifies strengths and needs of the service delivery system,   
• Provides relevant reports; and   
• Evaluating implemented program improvement measures.  
• Process for analysis and dissemination of quality data 
• Process for providing feedback to stakeholders and adjusting programs and processes.  

The Office of Children’s Services recognized in the 2017 Statewide Assessment the 
strengths of the current QA process.  The OCS has long enjoyed a robust, embedded, 
and sustained a quality assurance case review process which has been in existence with 
OCS over decades.  This team of seasoned and dedicated reviewers, provides case 
reviews for all of the OCS field offices, continuously.  Results of these reviews, inform the 
system at various levels, including the OCS statewide management, the Regional 
Management, and supervisors and workers.  For the OCS 2017 Statewide Assessment, 
heavy reliance on case review data, was key to the findings in the Statewide 
Assessment.    
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However, OCS processes of CQI are fragmented, disjointed and limited in terms of how 
data is gathered, assessed, evaluated, interpreted and disseminated across the agency.  
While OCS has a CQI team, this team focuses primarily on field and regional related 
needs and outcomes, and does not readily integrate data findings and results from other 
areas of the system such as services through grant and contract data findings and 
summaries, Title IV-E Audit findings, data from financial information as it relates to 
services, goods and resources availability, and data from external sources both within the 
Department of Health and Social Services and external resources.  While data from 
external partners, such as the Court Improvement Project, the Courts, the Citizen Review 
Panel and others, are available to OCS, the analysis of the data and findings are rarely 
integrated into improvements of overall practice changes and improvements.   
OCS does not have a consistent guiding policy, practice or protocols as to the CQI 
processes, steps and priorities.  Most striking is the lack of a consistent, robust and 
meaningful feedback loop that can inform all areas of practice on necessary changes, 
improvements and overall direction for children and families.   
Indeed, these findings were echoed in the 2017 Child and Family Services Review 
findings as well.  It is intended that the implementation framework for CQI as outlined in 
Goal 4 will be utilized with each of the Goal 2 and 3 strategies with fidelity in this PIP.  
OCS has specifically selected CQI as a goal for this Performance Improvement Plan to 
identify needs and opportunities, research solutions, develop, modify, refine and better 
embed solid CQI at all levels of the agency with a focus on a CQI Implementation 
framework and improved outcomes for children and families.  
Known factors with CQI for OCS include the following:   

• No common guiding principles, values or processes for CQI that is sustainable 
across the agency;  

• Differing values and expectations on what CQI is and should be for the agency;  

• CQI is perceived to be more of a management tool and not necessarily a tool that 
benefits supervisors or workers at the field level; and  

• OCS is great at new ideas, and starting new initiatives, but is lacking on the 
necessary focused follow-through of implementation that allows for changes to new 
initiatives along the way.  If new efforts do not work, they are generally eliminated 
with little assessment, evaluation or changes that could make the effort successful.  
OCS needs assistance in strengthening its change and implementation practices. 

Strategy 1: Creation of a CQI system that engages the entire child welfare system to inform and 
implement processes that will lead to improved outcomes for children and families and support 
sustainable changes. 
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 Key Activity 

CFSR 
Item 

Targeted 

Projected 
Completion  

Date 

4.1.0  Creation of a CQI organizational structure, and management 
process that clearly defines the leadership and roles in CQI, 
embeds CQI processes with all programming efforts and 
modifications so that program changes are made based on the 
CQI data and processes; and provides continuous feedback for 
improvement to outcomes for children and families.  

Item 25 Qtr. 3 

4.1.0 (a) Reorganization of the CQI functions into one statewide unit, 
whereby, all data, quality assurance, reporting, data analysis, 
evaluation, and findings are centralized for the agency.  

Item 25 Qtr. 1 

4.1.0 (b) Utilize The Center for States in evaluating and consultation to 
redesign, formalize and implement a CQI work plan to include: 

• Leadership and modeling 
• Staff and stakeholder engagement 
• Communication 
• Foundational administrative structure to implement CQI 
• Quality data collection, analysis and dissemination 
• Case record review process 
• Application of CQI findings 

Item 25 Qtr. 2 

4.1.0 (c) Utilize the Center for States to assist in the evaluation of the 
capacity of the Executive Steering Committee and restructure to 
implement CQI processes to support strategies and outcomes 
by: 

• Review of the ESC charter 
• Participate in visioning activities 
• Develop a teaming structure 
• Determine membership 
• Provide training through the CQI Training Academy to 

build staff capacity 

Item 25 Qtr.2 
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Strategy 2:  Integration of internal and external stakeholder’s data sources in the OCS Continuous 
Quality Improvement process to allow for robust assessment and evaluation. 

 Key Activity 

CFSR 
Item 

Targeted 

Projected 
Completion 

Date 

4.2.0  Integration of internal and external stakeholders and data 
sources in the OCS Continuous Quality Improvement process 
to allow for robust assessment and evaluation.  

Item 25 Qtr. 8 

4.2.0 (a) Develop and implement processes for integration of key 
internal and external stakeholders including, but not limited 
to, youth, foster parents, birth families, lawyers, GALs, 
judges, parents, Tribal representatives and legislators, roles 
and data sources in the evaluation of OCS  as part of the 
development of the CQI plan in 4.1.0 (b) 

Item 25 Qtr. 8 

4.3.0.2 (b) Create feedback loop as a part of the CQI process involving 
internal and external key stakeholders as part of the 
development of the CQI plan in 4.1.0 (b)  

Item 25 Qtr. 8 

Strategy 3:  Establish a process for evaluating and monitoring improvement while the CQI system is 
created and implemented.  

 Key Activity 

CFSR 
Item 

Targeted 

Projected 
Completion 

Date 

4.3.0  Conduct the current case review process as outlined in the 
Measurement Plan while the CQI system is being designed 
and implemented.  

Item 25 Qtr. 8 

4.3.1 At the end of each reporting quarter as identified in the 
measurement plan the QA unit, CQI unit and Research Unit 
will convene to analyze findings from cases reviewed to: 

• Inform CQI feedback on strategies outlined in the PIP 
• Identify themes on cases reviewed for identification 

of CQI needs and analysis 
• Share case review findings statewide through 

Regional and Field office management and 
supervisor meetings and/or communication 
strategies  

Item 25 Qtr. 1-8 
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Part Two: Alaska PIP Measurement Plan  

Introduction: Alaska has operated an ongoing case review system for many years which reviews 
both in home and foster care cases across the state. A random sample of cases is reviewed in each 
of the 23 field offices annually. The review is conducted using the federal OSRI and OMS and 
dedicated reviewers in the OCS Evaluation Unit. The worker or supervisor is interviewed on each 
case. Stakeholders are interviewed to include the parent, foster parent, Tribal Representative, and 
Guardian ad Litem. Other parties may be interviewed as indicated. All interviews are conducted by 
phone. A system of debriefings and written reports is followed for each of the reviews to provide 
feedback to the field office.   
For the Program Improvement Plan (PIP), Alaska proposes to use the above process, with the 
required child interviews in the PIP review process.  Alaska will have a stratified schedule with three 
sampling sites, which includes the Anchorage field office (the largest metropolitan area), as well as 
the Fairbanks, and Juneau field offices.  Each field office sampled includes only one site and the three 
sites are the largest field offices in the state. We chose not to sample cases from Ketchikan (or other 
smaller field offices) because Ketchikan would not have a sufficient number of in-home cases to 
review on a rolling basis. Each site has significant Tribal involvement and representation from 
Alaska’s rural populations. These sites were selected based on a review of the CFSR data and in total 
represent 55% of foster care cases in Alaska. CFSR data indicates the performance for these three 
sites represent a mix of above and below performance.  

A total of 65 cases will be reviewed during the 10 month review period (approx. 6.5 cases per month) 
including 40 Foster Care cases, 18 In-Home cases, and 7 cases which have remained in the Initial 
Assessment phase more than 45 days. A total of 75 cases will be reviewed during the two 10 month 
measurement periods following the baseline and the non-overlapping period, if needed (approx. 7.5 
cases per month) including 45 Foster Care cases, 23 In-Home cases, and 7 cases which have 
remained in the Initial Assessment phase more than 45 days. 

Case Review Items  
Instructions: Complete the following table for each case review item included in the PIP, adding as 
many tables as needed to capture all case review items requiring improvement and measurement. 
List the case review item in the first column. Identify the baseline for the item in the second column. 
Identify the improvement goal for the item in the third column. In the last row of the table, describe the 
data source and approach to measurement for the case review, including the time period that is 
represented in the baseline, the total number of cases rated as a strength (numerator) and the total 
number of reviewed cases (denominator).  

Includes: Items 1, 2, 3, 4, 5, 6, 12 (a,b,c), 13, 14, 15  
Instrument: Onsite Review Instrument (OSRI)  
Method: Online Measurement System (OMS)  

Description of measure:   
Foster Care Sample: Alaska proposes to pull a rolling sample of cases on a monthly basis.  The 
sampling frame for the state’s foster care population consists of a list of all children served in the 
region being reviewed, as reported by the state’s SACWIS system, known as ORCA.  The report 
selects all children in custody during the parameter timeframe and includes children who enter 
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custody, exit custody or remain in custody during the parameter period. This ensures inclusion of all 
children served in each selected regional site.   
Sampling Process  

1. The CFSR Foster Care Report will be sorted by review site.   

2. Each child in the review site will be numbered.  

3. All required identifiers to include DOB, current permanency plan goal, entry date, FIPS 
will be included.  

4. A random selection will be identified by assigning a random number to each child 
record and then selecting the top desired number of records ordered by the random 
number.  SQL code to assign and select the random number:  

SELECT   
TOP (20) ABS(CAST(CAST(NEWID() AS VARBINARY) AS INT)) AS RandomNumber,  -- change 
Top (20) to Top (Desired Number)  
*  
FROM ##AFCARS_FC_DATA  
--WHERE REGION = 'Anchorage' –-change to desired region Order by 
RandomNumber  

5. The selected cases (child) are then eliminated based upon the specified case 
elimination criteria, until a viable sample is identified.   

AK Native American Population: This group is significant in the numbers of families and children 
served. It is believed the use of a simple random sample will ensure a proportionate number of AK 
Native cases to be selected in the sampling process.   

Oversampling: For each site’s review, the universe of foster care cases will be utilized to select from 
for each monthly review as an oversample in the event that a case selected has to be eliminated 
based upon one or more of the specified elimination criteria.   
In Home Services Sample: Alaska proposes to pull a rolling sample of cases on monthly basis.  The 
sampling frame for the state’s In Home Services population consists of a list of all families served in 
the region being reviewed as reported by the state’s SACWIS system, known as ORCA.  A review of 
the In Home case population reveals Alaska should have enough In-Home cases to pull a sample 
from, unless there are significant issues with garnering participant participation, specifically in Juneau 
(where the fewest In Home cases exist). Should this issue arise, we will consult with the Children’s 
Bureau to include initial assessment cases. The report selects all cases (families) receiving In Home 
services. In Home cases are defined as those cases indicating “open for ongoing services - no 
custody”. Cases will have been open for 45 days or more. The time period for the in home case 
begins from the date the case is screened in.  AK does not have any program of “differential response 
or alternative response” cases.  
Sampling Process  

1. The CFSR In Home Report will be sorted by review site.   

2. Each case (family) in the review site will be numbered.   

3. All required identifiers to include case open date, case closure date (if applicable), 
case type, and FIPS.  
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4. The sample is comprised of cases opened for services for at least 45 consecutive days 
during the sample period (i.e., 6 months plus 45 days). The time period for the in home 
case begins from the date the case is screened in.  

5. The sample does not include cases where any child in the family has been in foster 
care for 24 hours or longer during any portion of the sample period.  

6. A random selection will be identified by assigning a random number to each case 
(families) record and then selecting the top desired number of records ordered by the 
random number.  SQL code to assign and select the random number:  

SELECT   
TOP (20) ABS(CAST(CAST(NEWID() AS VARBINARY) AS INT)) AS RandomNumber,  -- change 
Top (20) to Top (Desired Number)  
*  
FROM In_Home_Data  
--WHERE REGION = 'Anchorage' –-change to desired region  
Order by RandomNumber  

7. Cases (families) are then eliminated during the sample pulled based upon the specified 
case elimination criteria, until a viable sample is identified.   

AK Native American Population: This group is significant in the numbers of families and children 
served. It is believed the use of a simple random sample will ensure a proportionate number of AK 
Native cases to be selected in the sampling process.   

Oversampling: For each site’s review, the universe of in home cases will be utilized to select from for 
each monthly review as an oversample in the event that a case selected has to be eliminated based 
upon one or more of the specified elimination criteria.   
Initial Assessment Case Sample: There is a group of Initial Assessment cases which exceed the 45 
day closure policy requirement in Initial Assessment. These cases may receive some safety 
management initially and service referral. Because the status of the cases remains open past the 
required closure or transfer to foster care or in home services time requirement of 45 days, a sample 
of these cases will be drawn for review. Alaska will select 3 Initial Assessment cases from Anchorage 
and 2 each from Fairbanks and Juneau. The process used to select the number of IA cases to be 
reviewed mirrors the 2017 CFSR. We will sample 2 IAs each from Fairbanks and Juneau because 
these sites have about the same proportion of IAs-to-field office open cases (60% and 65% 
respectively). Anchorage has more IAs (proportionately) than either of these sites (i.e., 77% IAs); we 
will sample 3 from Anchorage 
Case Elimination Criteria: Cases considered for elimination will be identified during the time of sample 
selection and noticed to the Children’s Bureau for a decision on elimination. Those cases which have 
been included in the sample and then may have issues (i.e. non-participation in interviews) will be 
identified during the review as indicated. Cases identified to be considered for elimination during the 
review, will be immediately noticed to the Quality Assurance Manager. Cases being considered for 
elimination will be noticed by email to the Children’s Bureau and a discussion scheduled to ensure 
agreement on the decision to eliminate the case. A list of case review assignments and any 
eliminated cases and reason for elimination will be maintained.   

1. In Home Services cases open for fewer than 45 consecutive days after screen in during the 
period under review.   
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2. In Home Services cases where any child in the family was in foster care for more than 24 
hours during the period under review.   

3. Foster care cases open fewer than 24 hours during the period under review.  

4. Foster care cases where the child was on a trial home visit during the entire period under 
review.  

5. Foster care cases that were closed according to agency policy before the sample period.  
6. Foster care cases where the child’s adoption or guardianship was finalized prior to the period 

under review and the child is no longer under care of the agency.  

7. Cases open for subsidized adoption payment or guardianship subsidy only and not open for 
other services.  

8. Cases where the child reached the age of 18 before the period under review.   

9. Cases where the child is or was in the care and responsibility of another state, and Alaska is 
providing supervision through an ICPC agreement.  

10. Cases appearing multiple times in the sample, such as a case that involves siblings in foster 
care in separate cases or In Home services cases opened more than one time during a 
sampling period.  

11. Cases where the child was placed for the entire period under review in a locked juvenile 
facility or other placement that does not meet the federal definition of foster care.     

It is expected that during the course of the on-going case review process, a protocol will be needed to 
eliminate cases for various reasons (e.g. when parents decline consent or are unreachable).  OCS 
will work the Children’s Bureau on identifying this elimination process.  
Baseline:  
Alaska OCS Evaluation Unit staff have available for the PIP case sampling reviews a total of 4 staff:  
1 Quality Assurance Manager and 3 case reviewers.  Based on existing review demands for ongoing 
work for OCS, it is estimated that OCS will need 10 months to establish the baseline for the PIP. The 
process will include the development of a random sample, schedule and complete interviews, 
complete the OSRI, and state QA process while Children’s Bureau would complete secondary 
oversight on approximately 50% of the cases. 

Methodology and Reporting: 
One member of the Evaluation Unit will review each selected case. The case review will consist of all 
stakeholder interviews, completion of the OSRI, and first level QA conducted by the QA Supervisor. 
Once completed through the first level QA, the case will be available for secondary oversight.  
In order to avoid excessive case elimination, stakeholders will be contacted after a sample is 
generated to determine their willingness to participate. This will occur prior to assignment for review. If 
all required stakeholders agree to participate in an interview, the case will then be assigned to a QA 
reviewer. In situations where any required stakeholder declines to participate in an interview, those 
situations will be staffed with the QA supervisor and the Children’s Bureau. A case elimination list will 
be maintained to track effort to engage stakeholders in the review process.  
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The reviewer and QA Supervisor will complete the case review within 15 days of assignment. Should 
any conflicts of interest arise after a case is assigned for review, they will be reported to the QA 
Supervisor and effort to reassign the case to an alternate reviewer will occur. Cases within the sample 
that present special circumstances “red flag/file’ cases (such as a child death, cases that raise any 
immediate safety concerns, active safety threats, or any case deemed as high profile) will receive a 
staffing with the QA Program Officer, and consultation with the Children’s Bureau to make a final 
decision to determine whether to continue effort toward conducting a review or eliminating the case. 
Case review results during the baseline period will be reported quarterly. Since the focus of the 
baseline encompasses three field offices, reports will be generated following the completion of all 
cases for each individual office. A debriefing with each office management team will be scheduled 
and held within 30 days of receipt of a final report. Following baseline completion, interventions 
proposed in the PIP will be implemented, progress monitored, and lessons learned reported on rolling 
quarterly basis The QA Unit anticipates maintaining a consistent review schedule with data to be 
reported to the Children’s Bureau on a quarterly basis. In reporting data quarterly, the data from the 
first quarter will be eliminated with the most recent quarter added on a rotating basis. 

i Alaska’s Statewide Assessment (2017) can be found at: 
http://dhss.alaska.gov/ocs/Documents/CFSR.pdf

ii The Child and Family Services Review for Alaska: Final Report (2017) can be found at: 
http://dhss.alaska.gov/ocs/Documents/Publications/pdf/2017_CFSR.pdf  

iii Adoption and Foster Care Analysis and Reporting System (AFCARS) (2016)can be found at: 
https://cwoutcomes.acf.hhs.gov/cwodatasite/pdf/alaska.html  

iv Transforming Child Welfare Outcomes for Alaska Native Children: Report Recommendations. Clarus 
Consulting Group. (April 2016).  http://dhss.alaska.gov/ocs/Documents/Publications/pdf/AK-
TransformingChild-Welfare-Outcomes_StrategicPlan.pdf   

v Alaska Tribal Child Welfare Compact between Certain Alaska Native Tribes and Tribal Organizations and the 
State of Alaska.  (December 15, 2017).   

http://dhss.alaska.gov/ocs/Documents/Publications/pdf/TribalCompact.pdf

vi Cultural Resources for Alaska Families: Traditional Health and Wellness Guide. State of Alaska, Department 
and Health and Social Services, (June 2018).   

http://dhss.alaska.gov/ocs/Documents/Publications/pdf/CulturalResourcesGuide.pdf

http://dhss.alaska.gov/ocs/Documents/CFSR.pdf
http://dhss.alaska.gov/ocs/Documents/Publications/pdf/2017_CFSR.pdf
https://cwoutcomes.acf.hhs.gov/cwodatasite/pdf/alaska.html
http://dhss.alaska.gov/ocs/Documents/Publications/pdf/TribalCompact.pdf
http://dhss.alaska.gov/ocs/Documents/Publications/pdf/CulturalResourcesGuide.pdf


37 
 

Alaska’s Office of Children’s Services  
Baseline CSFR Review Schedule - Year 2019 

Review Dates Site Foster 
Care 

In-
Home/IA Total† 

† The proposed sampling scheme for AK PIP involving 31 cases (48%) from Anchorage, 17 cases (26%) from 
Fairbanks, and 17 cases (26%) from Juneau is consistent with the scheme used in AK Federal Review held in 
May 2017. This scheme is justified because sampling based on AK’s case population in the selected sites (i.e., 
Anchorage = 2420 (75%), Fairbanks = 533 (17%), and Juneau = 261 (8%) would result in reviewing 56 cases in 
Anchorage, 13 cases in Fairbanks, and 6 cases in Juneau. However, in the case of Juneau site, this would be 
too small to conduct a meaningful review of foster care, in-home or initial assessment cases and obtain reliable 
results.

Sampling Period Period Under 
Review 

February 15, 2019 - 
March 14, 2019 Anchorage 4 1 5 February 1, 2018 – July 31, 

2018 (plus 45 days for IH cases) 
February 1, 2018 - 
Completion of review 

March 15, 2019 - 
April 14, 2019 Anchorage 4 2 6 March 1, 2018 – August 31, 

2018 (plus 45 days for IH cases) 
March 1, 2018 - 
Completion of review 

April  15, 2019 –  
May 14, 2019 Anchorage 3 2 5 April 1, 2018 – September 30, 

2018 (plus 45 days for IH cases) 
April 1, 2018 - 
Completion of review 

May 15, 2019 –  
June 14, 2019 Anchorage 3 1/1 5 May 1, 2018 – October 31, 2018 

(plus 45 days for IH cases) 
May 1, 2018 - 
Completion of review 

June 15, 2019 –  
July 14, 2019 Anchorage 3 1/1 5 June 1, 2018 – November 30, 

2018 (plus 45 days for IH cases) 
June 1, 2018 - 
Completion of review 

July 15, 2019 –  
August 14, 2019 Anchorage 3 1/1 5 July 1, 2018 – December 31, 

2018 (plus 45 days for IH cases) 
July 1, 2018 - 
Completion of review 

       

August 15, 2019 - 
September 14, 2019 Juneau 5 2/1 8 August 1, 2018 – January 31, 

2019 (plus 45 days for IH cases) 
August 1, 2018 - 
Completion of review 

September 15, 2019 - 
October 14, 2019 Juneau 5 3/1 9 

September 1, 2018 – February 
28, 2019 (plus 45 days for IH 
cases) 

September 1, 2018 - 
Completion of review 

       

October 15, 2019 - 
November 14, 2019 Fairbanks 5 2/1 8 October 1, 2018 – March 31, 

2019 (plus 45 days for IH cases) 
October 1, 2018 - 
Completion of review 

November 15, 2019 - 
December 14, 2019 Fairbanks 5 3/1 9 November 1, 2018 – April 30, 

2019 (plus 45 days for IH cases) 
November 1, 2018 - 
Completion of review 

Total  40 25 65   
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Alaska’s Office of Children’s Services 
Post-PIP Implementation CSFR Review Schedule - Year 2020 

Review Dates Site Foster 
Care 

In-
Home/IA Total Sampling Period Period  

Under Review 

February 15, 2020 
- March 14, 2020 Anchorage 4 2 6 February 1, 2019 – July 31, 2019 

(plus 45 days for IH cases) 

February 1, 2019 - 
Completion of 
review 

March 15, 2020 - 
April 14, 2020 Anchorage 4 2 6 March 1, 2019 – August 31, 2019 

(plus 45 days for IH cases) 

March 1, 2019 - 
Completion of 
review 

April  15, 2020 –  
May 14, 2020 Anchorage 4 2 6 April 1, 2019 – September 30, 

2019 (plus 45 days for IH cases) 

April 1, 2019 - 
Completion of 
review 

May 15, 2020 –  
June 14, 2020 Anchorage 5 1/1 7 May 1, 2019 – October 31, 2019 

(plus 45 days for IH cases) 

May 1, 2019 - 
Completion of 
review 

June 15, 2020 –  
July 14, 2020 Anchorage 4 2/1 7 June 1, 2019 – November 30, 

2019 (plus 45 days for IH cases) 

June 1, 2019 - 
Completion of 
review 

July 15, 2020 –  
August 14, 2020 Anchorage 4 2/1 7 July 1, 2019 – December 31, 

2019 (plus 45 days for IH cases) 

July 1, 2019 - 
Completion of 
review 

       

August 15, 2020 - 
September 14, 
2020 

Juneau 5 3/1 9 August 1, 2019 – January 31, 
2020 (plus 45 days for IH cases) 

August 1, 2019 - 
Completion of 
review 

September 15, 
2020 - October 14, 
2020 

Juneau 5 3/1 9 
September 1, 2019 – February 
28, 2020 (plus 45 days for IH 
cases) 

September 1, 2019 -
Completion of 
review 

       

October 15, 2020 - 
November 14, 
2020 

Fairbanks 5 3/1 9 October 1, 2019 – March 31, 2020 
(plus 45 days for IH cases) 

October 1, 2019 - 
Completion of 
review 

November 15, 
2020 - December 
14, 2020 

Fairbanks 5 3/1 9 November 1, 2019 – April 30, 
2020 (plus 45 days for IH cases) 

November 1, 2019 - 
Completion of 
review 

Total 45 23/7 75 
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Alaska’s Office of Children’s Services 
Post-PIP Implementation CSFR Review Schedule - Year 2021 

Review Dates Site Foster 
Care 

In-
Home/IA Total Sampling Period Period  

Under Review 

February 15, 2021 
- March 14, 2021 Anchorage 4 2 6 February 1, 2020 – July 31, 2020 

(plus 45 days for IH cases) 

February 1, 2020 - 
Completion of 
review 

March 15, 2021 - 
April 14, 2021 Anchorage 4 2 6 March 1, 2020 – August 31, 2020 

(plus 45 days for IH cases) 

March 1, 2020 - 
Completion of 
review 

April  15, 2021 –  
May 14, 2021 Anchorage 4 2 6 April 1, 2020 – September 30, 

2020 (plus 45 days for IH cases) 

April 1, 2020 - 
Completion of 
review 

May 15, 2021 –  
June 14, 2021 Anchorage 5 1/1 7 May 1, 2020 – October 31, 2020 

(plus 45 days for IH cases) 

May 1, 2020 - 
Completion of 
review 

June 15, 2021 –  
July 14, 2021 Anchorage 4 2/1 7 June 1, 2020 – November 30, 

2020 (plus 45 days for IH cases) 

June 1, 2020 - 
Completion of 
review 

July 15, 2021 –  
August 14, 2021 Anchorage 4 2/1 7 July 1, 2020 – December 31, 2020 

(plus 45 days for IH cases) 

July 1, 2020 - 
Completion of 
review 

       

August 15, 2021 - 
September 14, 
2021 

Juneau 5 3/1 9 August 1, 2020 – January 31, 
2021 (plus 45 days for IH cases) 

August 1, 2020 - 
Completion of 
review 

September 15, 
2021 - October 14, 
2021 

Juneau 5 3/1 9 September 1, 2020 – February 28, 
2021 (plus 45 days for IH cases) 

September 1, 2020 - 
Completion of 
review 

       

October 15, 2021 - 
November 14, 
2021 

Fairbanks 5 3/1 9 October 1, 2020 – March 31, 2021 
(plus 45 days for IH cases) 

October 1, 2020 - 
Completion of 
review 

November 15, 
2021 - December 
14, 2021 

Fairbanks 5 3/1 9 November 1, 2020 – April 30, 
2021 (plus 45 days for IH cases) 

November 1, 2020 - 
Completion of 
review 

Total  45 23/7 75 
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Child and Family Services Review (CFSR) Round 3 
Alaska: Program Improvement Plan (PIP) Measurement Plan Goal Worksheet 

Case Review Items Requiring Measurement in the PIP 
Prospective Method Used to Establish PIP Baselines and Goals Using Case Reviews Conducted February 15, 2019 – December 15, 2019 

CFSR Items 
Requiring 

Measurement Item Description 

Z value for 
80% 

Confidence 
Level1 

Number of 
applicable 

cases2 

Number of 
cases rated a 

Strength 
PIP 

Baseline3 

Baseline 
Sampling 

Error4 PIP Goal5 
Adjusted PIP 

Goal6 

Item 1 

Timeliness of Initiating 
Investigations of Reports of Child 
Maltreatment 1.28 TBD TBD TBD #DIV/0! #DIV/0! #NAME? 

Item 2 

Services to Family to Protect 
Child(ren) in the Home and 
Prevent Removal or Re-Entry Into 
Foster Care 1.28 TBD TBD TBD #DIV/0! #DIV/0! #NAME? 

Item 3 
Risk and Safety Assessment and 
Management 1.28 TBD TBD TBD #DIV/0! #DIV/0! #NAME? 

Item 4 Stability of Foster Care Placement 1.28 TBD TBD TBD #DIV/0! #DIV/0! #NAME? 

Item 5 Permanency Goal for Child 1.28 TBD TBD TBD #DIV/0! #DIV/0! #NAME? 

Item 6 

Achieving Reunification, 
Guardianship, Adoption, or Other 
Planned Permanent Living 
Arrangement 1.28 TBD TBD TBD #DIV/0! #DIV/0! #NAME? 

Item 12 
Needs and Services of Child, 
Parents, and Foster Parents 1.28 TBD TBD TBD #DIV/0! #DIV/0! #NAME? 

Item 13 
Child and Family Involvement in 
Case Planning 1.28 TBD TBD TBD #DIV/0! #DIV/0! #NAME? 

Item 14 Caseworker Visits With Child 1.28 TBD TBD TBD #DIV/0! #DIV/0! #NAME? 

Item 15 Caseworker Visits With Parents 1.28 TBD TBD TBD #DIV/0! #DIV/0! #NAME? 
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Explanatory Data Notes:  
 

1 Z-values: Represents the standard normal (Z) distribution of a data set and measures the number of standard errors to be added and subtracted 
in order to achieve our desired confidence level (the percentage of confidence we want in the results). In order to have 80% confidence in the 
results of the sample data, a Z-value of 1.28 is used to calculate the margin of error.  
 
2 Minimum Number of Applicable Cases: Identifies the minimum number of applicable cases used to establish the baseline. Measurement samples 
must be equal to or greater than the number of applicable cases used to establish the baseline for each item.  A two percent (2%) tolerance is 
applied to the number of cases reviewed to measure goal achievement compared to the number of cases reviewed to establish the baseline. 
 
3 PIP Baseline: Percentage of applicable cases reviewed rated a strength for the specified CFSR item. 
 
4 Baseline Sampling Error: Represents the margin of error that arises in a data collection process as a result of using a sample rather than the entire 
universe of cases.  
 
5 PIP Goal: Calculated by adding the sampling error to the baseline percentage.  
 
6Adjusted PIP Goal: Identifies the adjusted improvement goal that accounts for the period of overlap between the baseline period and the PIP 
implementation period. The adjustment is calculated using an adjustment factor that reduces the sampling error up to one half based on the 
number of months of overlap, up to 12 months. Percentages computed from 12 months of practice findings are used to determine whether the 
state satisfied its improvement goal. To determine a PIP measurement goal using case review data is met, CB will also confirm CB has confidence in 
accuracy of results, significant changes were not made to the review schedule, the minimum number of required applicable cases for each item 
were reviewed, the ratio of metropolitan area cases to cases from the rest of the state was maintained, and the distribution and ratio of case types 
was maintained for the measurement period. A five percent (5%) tolerance is applied to the distribution of metropolitan area cases and case types 
between the baseline and subsequent measurement periods. If the state has an improvement goal above 90% and is able to sustain performance 
above the baseline for three quarters, the Children's Bureau will consider the goal met even if the state does not meet the actual goal. 
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